PROJECT TITLE

Construct south half of interchange at Arbor
Vitae Avenue.
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Project EA: 491601 PPNO: 0831

Project Location: In Inglewood at Arbor

Vitae Avenue.
Co/Rte/KP/PM: LA-405-PM 2.2/23.4
Project Description:  This project is to construct

the south half of the interchange at Arbor Vitae
Avenue.

It is to construct the south
half of the interchange and
widen the Arbor Vitae
Avenue Bridge.

Project Scope:

IIP: $8.614M
RIP: $39.037M
Prop C: $3.84M

Existing Funding:

Other: $1.966

Future Funding Need: $Amount to cover
inflation.

Total Estimated Cost: $53.457

Project Schedule: July 2007-February 2012.

‘ PROJECT INFORMATION

Background:

The project originated in 1976 as a way to
reduce congestion on the main line and
provide direct access to Los Angeles
International Airport (LAX). In 1980, the project
was programmed for the first time in the State
Transportation Improvement Program (STIP)
and scheduled for construction in the
1983/1984 fiscal year. The project has been
postponed several times, mostly due to funding
considerations. The current version of the
project entails only the South half of the
Interchange and was scheduled to begin
construction in the 2001/02 fiscal year.
However, the lack of support for the full
Interchange by SCAG, along with FHWA's
strict rule to approve the full Interchange
Environmental document, plus some
opposition from the local school board,
continue to cause delays to the project
delivery. The project has been broken into two
parts mainly for funding reasons. The first part
was to construct the south half of the
interchange and widen the Arbor Vitae Avenue
Bridge. The second part will construct the
north half of the interchange and is included in
a separate project, EA 491620. At present,

part II has not progressed beyond the concept
stage as it is not supported by SCAG, and no
plan exists to build part II in the future.

Project Need:

An east-west access route between Route 405 and
the airport was needed due to the deletion of Route
170 from the State Highway Program.

Project Purpose:
It is to construct an interchange on Route 405 at
Arbor Vitae to provide the needed access.





